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Fellow Federal Facility Agreement (FFA) Representatives:

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSION REQUEST, OPERABLE
UNIT (OU)-1 and OU-2A, INSTALLATION RESTORATION PROGRAM (lRP)
SITES 18 AND 24, FORMER MARTNE CORPS AtR STATTON (MCAS) EL TORO,
CALIFORNIA

This letter is submitted to request an extension to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-1 (Site 18
Regional Volatile Organic Compound [VOC] Groundwater Plume) and OU-2A (Site 24 VOC
Source Area) require revised milestone deliverable dates for the completion of two post Record
ol Decision (ROD) draft primary documents as follows: Site 18 Preliminary Remedial Design
(90%) and Site 24 Preliminary Remedial Design (90%). This request will extend the deliverable
date for the Site 18 Preliminary Remedial Design (90%) by 88 calendar days and the Site 24
Preliminary Remedial Design (90%) by 44 calendar days, and is made pursuant to Section
9.2 (g) of the FFA.

Upon finalization of the ROD for OU-1 and OU-ZA, the Settlement Agreement between the
United States, Orange County Water District (OCWD), and lrvine Ranch Water District (IRWD)
was enacted. As such, under the Settlement Agreement, the IRWD and OCWD are required to
prepare all documentation that addresses the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Components of the lrvine Desalter Project (lDP) as
specified in the ROD. Therefore, the post ROD deliverables were separated into the following
two components: Shallow Groundwater Unit (SGU) - Site 24, and IDP - Site 18. The FFA
deliverable date was April 19, 2OO4tor the Site 24 Preliminary Remedial Design (90%), and
June 1 1,2004 for the Site 18 Preliminary Remedial Design (90%).
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ln February 2OA4, the Base Realignment and Closure (BRAC) Cleanup Team (BCT)
reviewed two informal FFA deliverables for the SGU: the 60 Percent Design Submittal and Pre-
Design Investigation Technical Memorandum, which are supporting documents for the Site 24
remedial design. Following a BCT meeting on March 3,2004, the Navy agreed to incorporate
the pre-design investigation data in the groundwater model that is being used as the basis for
the extraction well field design, incorporate soil vapor extraction into the SGU groundwater
remedy pursuant to the ROD, and propose an approach to monitor the effectiveness of the
remedial action in the Preliminary Remedial Design (90%). Therefore, during the April 1, 2004
BCT meeting, the Navy proposed to extend the deliverable date for the Site 24 Preliminary
Remedial Design (90%) from April 19,2004, to June 2,2004.

Furthermore, IRWD proposed key design modifications to the IDP 60 Percent Design
Submittal (an informal FFA supporting document) during the April 1,2004 BCT meeting, based
on their pilot testing at Sites 18 and 24 and their efforts to obtain a right-of-way to locate well
ET-2 in the Principal Aquifer pursuant to the ROD. These proposed design revisions included
the following: (1) locating the Principal Aquifer extraction well ET-2 at existing water production
welf TIC-1 13, (2) locating the VOC treatment facility for SGU water at a property adjacent to
MCAS El Toro instead of at the Central Treatment Plant (CTP), and (3) locating the VOC
treatment facility for Principal Aquifer water near well ET-1 instead of at the CTP. IRWD agreed
to use groundwater modeling to demonstrate to the BCT whether locating ET-2 at TIC-113 can
be an effective component of the Principal Aquifer remedy.

To incorporate these design revisions, during the April 1,2OO4 BCT meeting IRWD
proposed to extend the deliverable date for the Site 18 Preliminary Remedial Design (90%) from
June 1 1,2004 to September 7,2AO4. The BCT concurred with the proposed extension during
the meeting and requested preparation and submittalof a supporting modeling technical
memorandum to document the IDP design revisions, and, if necessary, an Explanation of
Significant Differences (ESD) to document ROD revisions.

At this time the Navy is not requesting an extension for the SGU and IDP Final Remedial
Design draft primary FFA deliverables. However, the Navy recognizes that due to the
magnitude of the design revisions, the BCT may have comments on the Preliminary Remedial
Design (90%) deliverables that may require extending the Final Remedial Design deliverable
dates. Should it be necessary, the Navy will request an appropriate extension for the Final
Remedial Design deliverables at a later date.

This e)dension request for the SGU and IDP Preliminary Remedial Design (90%) primary
FFA deliverables is necessary to account for the additional work and time associated with
resolving the design issues discussed above. These activities are acceptable causes for
extensions per the FFA, Section g. The specific language in the FFA used as the principal
justification for this extension request is:

Section 9.2 (g): Any other event or series of events mutually agreed to by the Parties
as constituting good cause.
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Thank you in advance for your cooperation and support. Given the nature of the proposed
changes, and previous discussions at the April 'l,2OO4 BCT meeting, we anticipate your
concurrence with our request. Should you have questions or need additional information,
please contact Mr. Karnig Ohannessian, Remedial Project Manager, at (619) 532-0796 or me at
(619) s32-0784.

Sincerely, 
n. 1  n  / t ,

f - [/( ', l,f ,,
g"

F. ANDREW PISZKIN
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander
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Copy to:
Commandant of the Marine Corps
Attn: LCDR Tricia Samora, USN
2 Navy Annex, Room 3109 (LFL)
Washington, D.C. 20380-1775

Commander
Attn: AC/S ENVIRON MGT
Marine Corps Air Bases, Miramar
P.O. Box 452001
San Diego, CA 92145-2OO1

Mr. Jim Kikta
Marine Corps BRAC Project Manager
MCAS ElToro
7040 Trabuco Road
lrvine, CA 92618

lrvine Ranch Water District
Attn: Mr. Steve Malloy
15600 Sand Canyon Avenue
lrvine, CA 92618

Mr. Roy Herndon
Orange County Water District
10500 Ellis Avenue, P.O. Box 8300
Fountain Valley, CA 92708-8300
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